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WORK ASSIGNMENT STATUS REPORT 
E=>A CONTRACT NO 68-01-6699 MOD NO 28 53 AND 105 

WORK ASSIGNMENT NO 28-1L432 
NEW BEDFORD SITE 

BRISTOL COUNTY, MASSACHUSETTS 
NUS PROJECT NO S725 (0725) 

Activity Remedial Investigation/Feasibility Study 

°/c Completed 19 

1 Progress this Period - October 1984 

• Remedial Planning Office (REMPO) personnel attended a Public Hearing 
on the fast-track Feasibility Study (FS)(Task 16) Work continued in 
response to comments on this study A review was made of additional 
work that would be required to satisfy a section 404 permit application 

• Drilling commenced and is near completion at Sullivan s Ledge (Task 10) 
Surveying and sample collection/screening were conducted Work 
proceeded on other investigative and analytical subtasks of Task 10 

• Battelle completed the first two rounds of sampling in Buzzard s Bay and 
New Bedford Harbor (Task 9) Woods Hole initiated the collection of 
oceanographic data Other work in progress by the Battelle team includes 
the experimental support program and model development and revision 
(Task 8) 

• The bid package for the Laboratory Analysis (Task 19) was completed and 
is undergoing final review In cooperation with EPA s Cincinnati 
Laboratory work was initiated to validate a test sample for use m the 
testing and selection of a laboratory 

• A review of previous studies was completed in order to evaluate the 
hydrogeologic setting of the New Bedford Landfill (Task 11) A more 
comprehensive study of groundwater resources in the vicinity of the 
Acushnet River Estuary was also initiated (Task 13) 

• Interviews with appropriate oniciais were nela to investigate undisclosed 
sources and sites in Task 14 

• Requests for information issued by the Principal Responsible Parties were 
acted upon (Task 20) 
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 Problems Resolved 

• The EPA's Cincinnati Research Laboratory supported the development of 
technical specifications for PCB analysis in Task 19 thereby minimizing 
potential misunderstandings among the parties involved 

• Field-based modifications to the drilling program at Sull ivan s Ledge and 
the use of interim sample collection and screening have helped to 
optimize the number and location of monitoring wells 

• Battelle and Woods Hole were able to resolve all contractual difficulties 
with help from the Zone Project Management Office (ZPMO), REMPO 
and EPA personnel 

3. Anticipated Problem Areas and Recommended Solutions 

• Property access problems may restrict the installation of monitoring wells 
at preferred locations near Sullivan's Ledge 

• Significant technical issues have delayed the completion of the bid 
package for Task 19 To expedite the process direct support was 
provided by Battelle and EPA s Cincinnati Laboratory 

• Litigation-related activities are being required which could restrict the 
availability of critical staff members to maintain progress of other tasks 

4 Deliverables Submitted None 

5 Upcoming Events 

• The public comment period for the fast-track FS will close on 
November 15, 1984 

• Drilling at Sullivan s Leage wilt be completed prior tc November 15 1934 

• The bid package for laboratory analysis will be sent to Small 
Disadvantaged Businesses during the week of November 5 1984 

6 Activities Planned 

• Work will continue on responses to comments received on the fast-track 
FS, and a Responsiveness Summary will be prepared 

• Upon completion of well installation at Sullivan s Ledge, field sampling 
will take place and analysis of hydrogeologic field data will begin 
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• The November harbor sampling program will take place Other activities 
for Tasks 8 and 9 will continue 

• Responses to the Laboratory Analysis bid package will be received and 
reviewed and a laboratory will be selected 

• Various act iv i t ie s of other task s will continue as described above 

7 Key Personnel Changes None 

8 Subcontracting 

M & M Enterprises using Hurdis Drilling, initiated and is nearmg completion 
of drilling at Sullivan s Ledge No other changes 

9 Travel 

• October 1, 1984 The REMPO Project Manager and Geologist met at 
Sullivan's Ledge, with EPA personnel and the drilling subcontractor to 
resolve several technical issues 

• Week of October 1, 1984 REMPO surveyors and health and safety 
personnel performed surveying and training work, respectively at 
Sullivan's Ledge 

• October 8, 1984 The REMPO Project Manager met with NUS 
atmospheric scientists in Gaithersburg Maryland to discuss tne amment 
air testing program (Task 12), and met with ZPMO s personnel in relation 
to contracting issues 

• October 9, 1984 REMPO and ZPMO personnel met in Boston with the 
EPA and Battelle, to resolve all remaining issues regarding the Laboratory 
Analysis bid package 

• October 25-26, 1984 REMPO personnel conducted interviews in support 
of Task 14 These same individuals attended the Public Hearing on 
October 25 

• October 29 1984 REMPO's Earth Sciences Manager visited Sullivan s 
Ledge to assess the progress of drilling and to recommend additional 
hydrogeologic testing opportunities 

10 Contract Laboratory Program No Involvement 

11 Schedule Changes None 
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